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Near Term Schedule

2001 2002
Sept Oct Nov Dec Jan Feb
Review Preliminary
Study Plan
Plenary Package
Work Groups/ Develop Refine
Task Forces Study Plans Study Plans

] ) Public Meeting / Incorporate Public Input
Public Scoping RIVcaReo e g P




2100) 11/1/01 Ple

Study Plan Development
Status Overview

= 81 studies identified
= Consolidation of studies in process

= Most Study Plans under review in Work
Groups and Task Forces

= Preliminary Study Plan package to be
presented in December
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December 11 Plenary Meeting

= Present Preliminary Study Plan package
» Greater detail for “critical path” Study Plans

= Discuss January, 2002 to March, 2002
schedule
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Study Coordination

= Internal study coordination meetings
= Study Plan template
= Study Coordination matrix

s Next steps
» Dates/Deadlines
» Critical path document




